

Changelog

All notable changes to this project will be documented in this file.

Added

Change	Date	Issue	Reason
Create Gameboard	13.06.2025	#1	
Create Player	13.06.2025	#2	
Create Framework to implement enemies	21.06.2025	#3	Allows us to implement new enemy types easily
Create Assets	29.06.2025	#4	
Create Upgrade System Framework	16.06.2025	#7	Allows us to implement player upgrades easily
Create Menu für Upgrade Selection	23.06.2025	#9	
Create Documents	06.07.2025	#12	
Implement Health Logic for Player	28.06.2025	#14	
Implement Score System	23.06.2025	#15	
Create Main Menu	01.07.2025	#16	
Create Pause Menu	01.07.2025	#17	
Create Death Screen	01.07.2025	#18	
Create Wave Framework	29.06.2025	#19	Allows us to spawn enemies in waves and configure the waves
Balance Game	06.07.2025	#20	Add Parameters to enemies and test the game
Create Upgrades	28.06.2025	#21	Allows us to spawn enemies in waves and configure the waves
Create Vfx and Sfx	01.07.2025	#22	Eye and Ear Candy for the player
Implement Weapon Reload-System	25.06.2025	#26	
Add difficulties	01.07.2025	#40	To make the game more challenging
Add collision to Gameboard border	02.07.2025	#49	To make the game more challenging
Create Credit Scene	02.07.2025	#50	

Changed

Change	Date	Issue	Reason
Cleanup project structure	25.06.2025	#24	To make dependent scenes and scripts easier accessible
Update Assets	30.06.2025	#38	More Assets were needed and some assets needed an overhaul
Adjust Gameboard and themes	01.07.2025	#42	Gameboard was to small and themes for buttons were added
Fix enemies	01.07.2025	#45	Enemies had to be configured and werent spawning properly